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MEMO

Date:   July 22, 2013

To:  Commissioners Court

From: Tracy Homfeld, P.E., CFM; Collin County Engineering

Subject:    Request Approval to reduce the Jacobs Engineering Contract for Support 
Services of the Collin County Storm Water Program: Contract Amendment #5

On August 27, 2012, CO# 2012-591-08-27, The Collin County Commissioners court approved 
Contract Amendment #4 of The Jacobs Engineering Services Contract for the following: 

1. Assist the County with assembling the performance data and compiling the annual 
report for year five (5) of the Phase II SWMP; and 

2. Assist with the renewal application process for the Phase II (SWMP) permit.

The Year five report is completed and has been submitted and approved by the TCEQ. 
However, due to delay in the permit release by TCEQ the county requests to modify services 
to remove services related to the renewal application process. The services may be 
contracted after final permit release through a future contract amendment. 

The total cost for the proposed engineering consultant services for amendment #4 was
$64,110. We are asking to reduce the contract by $37,739.00. This brings the total contract 
value down to $152,282.00. 

Because TCEQ has not renewed the permit, we are acting under an interim reporting year. In 
a separate agenda item, we will ask for approval for the Jacobs services for the services 
related to the annual report for this interim year. 

ACTION: 
Request Approval to reduce the Jacobs Engineering Contract for Support Services 
of the Collin County Storm Water Program: Contract Amendment #5 by $37,739.00. 


